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A. Tasks Worked on During Billing Period

· Organized and led two conference calls with planning group composed of Jim Neva, Mike DeSimone, Kevin Varness, Dale Beasley and Brian Lynn on potential next steps for Washington beneficial use projects.

· Prepared summary notes of teleconferences.

· Prepared preliminary prospectus for workshops on wave amplification and biological sciences.

· On behalf of planning group, submitted request to LCSG for support for WDOE budget request for funding for Benson Beach project.

· Revised/finalized letter from LCSG to WA legislators in support of WDOE budget request.

· Prepared progress report for March 5 LCSG meeting.

· Conferred with Mikell O’Mealy on approach to obtaining LCSG support and on project generally.

· Disseminated background materials for conference calls.

B. Key Issues Identified

· Depletion of project funds.  Funding for workshop planning and facilitation will need to be obtained.
C. Tasks to be Worked on During Next Billing Period

· Conference calls with planning group to continue workshop planning.

· Develop detailed workshop programs.

· Secure invited experts for workshops

D. Financial Accounting

Budget:



$ 20,000
Current Billing:


$   1,357.50  
Total Billed to Date:

 
$  19,248.68
% of Budget Incurred To-Date:
 
96%
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